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Lessard-Sams Outdoor Heritage Council 
DNR Aquatic Habitat Restoration and Enhancement 

Laws of Minnesota 2018 Accomplishment Plan 

General Information 

Date: 02/06/2023 

Project Title: DNR Aquatic Habitat Restoration and Enhancement 

Funds Recommended: $2,834,000 

Legislative Citation: ML 2018, Ch. 208, Art. 1, Sec. 2, subd 5(q) 

Appropriation Language: $2,834,000 the second year is to the commissioner of natural resources to restore and 

enhance aquatic habitat in degraded streams and aquatic management areas and to facilitate fish passage. A list of 

proposed land restorations and enhancements must be provided as part of the required accomplishment plan. 

Manager Information 

Manager's Name: Jamison Wendel 

Title:   

Organization: MN DNR 

Address: 500 Lafayette Rd. Box 20 

City: St. Paul, MN 55155 

Email: jamison.wendel@state.mn.us 

Office Number: 651-259-5205 

Mobile Number:   

Fax Number:   

Website:   

Location Information 

County Location(s): Goodhue, Itasca, Winona, Wabasha, Todd,  , St. Louis, Scott, Rice, Renville, Redwood, Fillmore, 

Cook, Becker, Houston, Douglas, Big Stone, Kandiyohi, Waseca, Aitkin, Anoka, Le Sueur, Lake, Kanabec, Cass, Pope, 

Pine, Otter Tail, Morrison, Mower, Mille Lacs, Meeker, McLeod, Marshall, Carver, Carlton, Brown, Benton, Beltrami, 

Wright, Dakota, Crow Wing, Hubbard, Lake of the Woods, Nicollet, Clay, Chisago, Faribault and Dodge. 

Eco regions in which work will take place: 

• Northern Forest 

• Forest / Prairie Transition 

• Prairie 

• Metro / Urban 

• Southeast Forest 
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Activity types: 

• Restore 

• Enhance 

Priority resources addressed by activity: 

• Habitat 

Narrative 

Abstract 

Good habitat is critical to sustaining quality fish populations in both lakes and rivers. DNR proposes to restore or 

enhance aquatic habitat under two programs: stream restoration, and Aquatic Management Area (AMA) 

enhancement. Stream restoration includes major channel restorations and fish passage projects such as dam 

removals intended to improve or provide access to critical aquatic habitats.  AMA enhancement will improve 

habitat on shorelines and their associated uplands, providing critical spawning habitat for fish, and riparian habitat 

critical for many species of amphibians, turtles, and birds. 

Design and Scope of Work 

Projects planned through this appropriation fall into two categories: stream restoration, and Aquatic Management 

Area enhancement. Through these programs, DNR will complete habitat projects on both lakes and rivers for the 

benefit of fish and other aquatic species. 

 

 

 

MN DNR is a national leader in stream restoration, having innovated and refined restoration techniques of the past 

30+ years. An example is the removal or modification of dams on the Red River to allow fish passage, which has 

resulted in native fish (e.g., channel catfish and walleye) returning or increasing in reaches upstream of former 

barriers. Projects in our plan are prioritized based on factors such as the scale of benefiting waters, local support, 

rare species, and project urgency. Quite often dam removal/modification projects are done on old dams in need of 

repair. If removal/modification funds are not available, it is possible that partners may seek funds elsewhere to 

repair or replace the dam, which represents a potential missed opportunity to address fish passage. Our prioritized 

list includes submissions from several partners including watershed districts, local governments, and Soil and 

Water Conservation Districts (SWCDs). Partners are often able to handle local logistics and provide some in-kind 

or financial match. In this accomplishment plan we have included 12 stream restoration projects, which includes 5 

channel restorations and 7 fish passage projects. This plan also continues support of a position previously funded 

LSOHF that coordinates stream restoration projects, providing surveying, design, permitting, and contracting 

support to enable DNR to complete these additional projects. The amount of funding recommended by the Lessard 

Council is not sufficient to complete all of the projects on our parcel table. We will select projects based on our 

prioritized list (included in attachments), completing our top projects as funding allows. We currently expect to 

complete the North Fork Zumbro River and Miller Creek channel restorations, and the Shell River fish passage 

project. If we are successful in securing additional funds from other grants, we may be able to complete additional 

projects. All stream projects will utilize Natural Channel Design methods in order to create long-lasting projects 

with appropriate habitat. 
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DNR owns almost 1,400 AMA parcels totaling over 34,000 acres of lake and river shoreline and associated uplands. 

These parcels encompass critical habitat for fish, turtles, frogs, and birds that depend on shoreline habitat. Quality 

habitat often requires ongoing maintenance such as invasive plant removal, prescribed burns, and planting of 

native species. The DNR's Section of Fisheries manages AMAs but has limited capacity and expertise to manage 

these lands. This proposal requests continued funding for positions previously funded by LSOHF who are tasked 

with designing, contracting, and overseeing AMA enhancement work. Also included are project dollars that will be 

used to enhance 265 acres of AMA habitat. 

How does the plan address habitats that have significant value for wildlife species of greatest 

conservation need, and/or threatened or endangered species, and list targeted species?  

The proposed fish passage projects on the Pelican River (Elizabeth Dam and Pelican Rapids Dam) are both 

opportunities to create connectivity and spawning habitat for lake sturgeon (species of greatest conservation 

need) which are being restored in the Red River basin. In addition, creek heelsplitter and fluted-shell mussels (both 

threatened) are only found downstream of the Pelican Rapids Dam, prevented from accessing habitat upstream. 

The Whetstone River project would create suitable habitat for the mucket mussel (threatened) which is found 

downstream. On the Pine River in Crow Wing County, black sandshell mussels are only found downstream of the 

Norway Lake Dam. 

Describe how the plan uses science-based targeting that leverages or expands corridors and 

complexes, reduces fragmentation or protects areas identified in the MN County Biological Survey:  

Barriers to migration are one of the biggest stressors on aquatic life, at times resulting in the loss of species. The 

fish passage projects in this proposal will greatly enhance connectivity of habitat along river systems, reducing 

fragmentation that has resulted in the loss of fish and mussel species, some of which are state-listed as threatened. 

There are 6 such projects in this proposal, providing access to almost 10,000 acres of critical locations that may 

serve as habitat for spawning, rearing, over-wintering, or refuge from low flow. 

 

 

 

Many AMAs contain native plant communities identified by the MN County biological survey. Habitat enhancement 

proposed in this request will help to maintain the quality of these communities into the future, rather than 

allowing them to be degraded by invasive species, woody encroachment, or other threats. 

Which two sections of the Minnesota Statewide Conservation and Preservation Plan are most 

applicable to this project? 

• H5 Restore land, wetlands and wetland-associated watersheds 

• H6 Protect and restore critical in-water habitat of lakes and streams 

Which two other plans are addressed in this program?  

• Minnesota DNR Strategic Conservation Agenda 

• Red River of the North Fisheries Management Plan 

Which LSOHC section priorities are addressed in this program?  

Forest / Prairie Transition 

• Protect, enhance, and restore wild rice wetlands, shallow lakes, wetland/grassland complexes, aspen 

parklands, and shoreland that provide critical habitat for game and nongame wildlife 
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Metro / Urban 

• Protect, enhance, and restore riparian and littoral habitats on lakes to benefit game and nongame fish 

species 

Northern Forest 

• Protect shoreland and restore or enhance critical habitat on wild rice lakes, shallow lakes, cold water lakes, 

streams and rivers, and spawning areas 

Prairie 

• Restore or enhance habitat on public lands 

Southeast Forest 

• Protect, enhance, and restore habitat for fish, game, and nongame wildlife in rivers, cold-water streams, 

and associated upland habitat 

Does this program include leveraged funding?  

- 

Non-OHF Appropriations  

Year Source Amount 
2012 Game and Fish, Heritage Enhancement, 

and Federal Grants 
$2,404,000 

2013 Game and Fish, Heritage Enhancement, 
and Federal Grants 

$4,062,000 

2014 Game and Fish, Heritage Enhancement, 
and Federal Grants 

$2,843,000 

2016 Game and Fish, Heritage Enhancement, 
and Federal Grants 

$3,267,000 

How will you sustain and/or maintain this work after the Outdoor Heritage Funds are expended?  

Fish passage and channel restoration projects generally do not require ongoing maintenance except during the 3-

year window of vegetation establishment. For AMA enhancement projects and trout stream enhancement, DNR has 

access to several potential funding sources for subsequent maintenance, including the Game and Fish Fund, the 

Heritage Enhancement Account, and Trout and Salmon Stamps. In addition, the DNR may seek additional funds 

from external sources such as the Glacial Lakes Partnership, the Natural Resources Trust Fund, or the Outdoor 

Heritage Fund. 

Actions to Maintain Project Outcomes  

Year Source of Funds Step 1 Step 2 Step 3 
First year post-project LSOHF Inspect for 

maintenance needs 
Adjust project as 
needed 

Plant native species 

Second year post-
project 

LSOHF Inspect for 
maintenance needs 

Adjust project as 
needed 

Ensure establishment 
of native species 
through techniques 
such as controlling 
invasives 

Third year post-
project 

LSOHF Inspect for 
maintenance needs 

Adjust project as 
needed 

Ensure establishment 
of native species 
through techniques 
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such as controlling 
invasives 

Activity Details 

Requirements 

If funded, this program will meet all applicable criteria set forth in MS 97A.056?   

Yes 

Will restoration and enhancement work follow best management practices including MS 84.973 Pollinator 

Habitat Program?   

Yes 

Is the restoration and enhancement activity on permanently protected land per 97A.056, Subd 13(f), tribal 

lands, and/or public waters per MS 103G.005, Subd. 15 or on lands to be acquired in this program?   

Yes 

Where does the activity take place? 

• AMA 

• County/Municipal 

• Public Waters 

Land Use 

Will there be planting of any crop on OHF land purchased or restored in this program?   

No 

Timeline 

Activity Name Estimated Completion Date 
Stream restoration project design September 2019 
Stream restoration permitting March 2020 
Stream restoration construction October 2022 
Stream restoration vegetation maintenance June 2023 
AMA enhancement June 2023 
Date of Final Report Submission: 11/01/2023 

Availability of Appropriation: Subd. 7. Availability of Appropriation      

 

Money appropriated in this section may not be spent on activities unless they are directly related to and necessary 

for a specific appropriation and are specified in the accomplishment plan approved by the Lessard-Sams Outdoor 

Heritage Council. Money appropriated in this section must not be spent on indirect costs or other institutional 

overhead charges that are not directly related to and necessary for a specific appropriation. Unless otherwise 

provided, the amounts in this section are available until June 30, 2021. For acquisition of real property, the 

amounts in this section are available until June 30, 2022, if a binding agreement with a landowner or purchase 

agreement is entered into by June 30, 2021, and closed no later than June 30, 2022. Funds for restoration or 

enhancement are available until June 30, 2023, or five years after acquisition, whichever is later, in order to 

complete initial restoration or enhancement work. If a project receives at least 15 percent of its funding from 

federal funds, the time of the appropriation may be extended to equal the availability of federal funding to a 

maximum of six years if that federal funding was confirmed and included in the second draft accomplishment plan. 

Funds appropriated for fee title acquisition of land may be used to restore, enhance, and provide for public use of 
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the land acquired with the appropriation. Public-use facilities must have a minimal impact on habitat in acquired 

lands. 
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Budget 

Budget reallocations up to 10% do not require an amendment to the Accomplishment Plan. 

Totals 

Item Funding Request Antic. Leverage Leverage Source Total 
Personnel $906,000 - - $906,000 
Contracts $1,712,200 - - $1,712,200 
Fee Acquisition w/ 
PILT 

- - - - 

Fee Acquisition w/o 
PILT 

- - - - 

Easement Acquisition - - - - 
Easement 
Stewardship 

- - - - 

Travel $20,000 - - $20,000 
Professional Services $70,000 - - $70,000 
Direct Support 
Services 

$90,800 - - $90,800 

DNR Land Acquisition 
Costs 

- - - - 

Capital Equipment - - - - 
Other 
Equipment/Tools 

- - - - 

Supplies/Materials $35,000 - - $35,000 
DNR IDP - - - - 
Grand Total $2,834,000 - - $2,834,000 

Personnel 

Position Annual FTE Years 
Working 

Funding 
Request 

Antic. 
Leverage 

Leverage 
Source 

Total 

AMA 
enhancement 
technician 

0.5 3.0 $85,000 - - $85,000 

AMA 
contracting 

0.5 3.0 $109,200 - - $109,200 

Stream 
Restoration 
Coordinator 

1.0 2.0 $225,000 - - $225,000 

Stream 
Restoration 
Interns 

1.0 2.0 $50,000 - - $50,000 

AMA 
enhancement 
specialist 

2.0 3.0 $436,800 - - $436,800 

 

Amount of Request: $2,834,000 

Amount of Leverage: - 

Leverage as a percent of the Request: 0.0% 

DSS + Personnel: $996,800 

As a % of the total request: 35.17% 

Easement Stewardship: - 

As a % of the Easement Acquisition: - 
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How will this program accommodate the reduced appropriation recommendation from the original 

proposed requested amount?   

We have chosen to reduce the amount spent in salary through reductions in positions, years of position funding, 

and FTE equivalents. We will implement stream projects based on our prioritized list, completing the highest 

priorities with available funding. We will look at other funding options for trout stream enhancement. 

Contracts 

What is included in the contracts line?   

The full amount of contract funding will be spent on R/E work. 

Travel 

Does the amount in the travel line include equipment/vehicle rental?   

- 

Explain the amount in the travel line outside of traditional travel costs of mileage, food, and lodging   

  

I understand and agree that lodging, meals, and mileage must comply with the current MMB Commissioner 

Plan:   

No 

Direct Support Services 

How did you determine which portions of the Direct Support Services of your shared support services is 

direct to this program?   

Departmental formula calculated by DNR Office of Management and Budget Services. 

Federal Funds 

Do you anticipate federal funds as a match for this program?   

No 
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Output Tables 

Acres by Resource Type (Table 1) 

Type Wetland Prairie Forest Habitat Total Acres 
Restore 0 0 0 15 15 
Protect in Fee with State PILT Liability 0 0 0 0 0 
Protect in Fee w/o State PILT Liability 0 0 0 0 0 
Protect in Easement 0 0 0 0 0 
Enhance 0 0 0 265 265 
Total 0 0 0 280 280 

Total Requested Funding by Resource Type (Table 2) 

Type Wetland Prairie Forest Habitat Total Funding 
Restore - - - $2,001,300 $2,001,300 
Protect in Fee with State PILT Liability - - - - - 
Protect in Fee w/o State PILT Liability - - - - - 
Protect in Easement - - - - - 
Enhance - - - $832,700 $832,700 
Total - - - $2,834,000 $2,834,000 

Acres within each Ecological Section (Table 3) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest Total Acres 
Restore 0 0 9 0 6 15 
Protect in Fee with State 
PILT Liability 

0 0 0 0 0 0 

Protect in Fee w/o State 
PILT Liability 

0 0 0 0 0 0 

Protect in Easement 0 0 0 0 0 0 
Enhance 20 25 20 100 100 265 
Total 20 25 29 100 106 280 

Total Requested Funding within each Ecological Section (Table 4) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest Total 
Funding 

Restore - - $920,400 - $1,080,900 $2,001,300 
Protect in Fee with State 
PILT Liability 

- - - - - - 

Protect in Fee w/o State 
PILT Liability 

- - - - - - 

Protect in Easement - - - - - - 
Enhance $62,800 $78,500 $62,800 $314,100 $314,500 $832,700 
Total $62,800 $78,500 $983,200 $314,100 $1,395,400 $2,834,000 

Average Cost per Acre by Resource Type (Table 5) 

Type Wetland Prairie Forest Habitat 
Restore - - - $133,420 
Protect in Fee with State PILT Liability - - - - 
Protect in Fee w/o State PILT Liability - - - - 
Protect in Easement - - - - 
Enhance - - - $3,142 

Average Cost per Acre by Ecological Section (Table 6) 

Type Metro/Urban Forest/Prairie SE Forest Prairie N. Forest 
Restore - - $102,266 - $180,150 
Protect in Fee with State 
PILT Liability 

- - - - - 
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Protect in Fee w/o State 
PILT Liability 

- - - - - 

Protect in Easement - - - - - 
Enhance $3,140 $3,140 $3,140 $3,141 $3,145 

Target Lake/Stream/River Feet or Miles 

2.5 miles 

Outcomes 

Programs in forest-prairie transition region:  

• Rivers and streams provide corridors of habitat including intact areas of forest cover in the east and large 

wetland/upland complexes in the west ~ All restoration and enhancement projects on rivers include 

restoration of the riparian area into native vegetation. We will monitor the success of plant establishment and 

conduct maintenance as needed during the 2-3 year establishment period to insure that sites are part of a 

healthy riparian corridor. 

Programs in metropolitan urbanizing region:  

• A network of natural land and riparian habitats will connect corridors for wildlife and species in greatest 

conservation need ~ Our work in the metro region will involve enhancement on AMA parcels. These lands are 

located in complexes of habitat, with corridors of riparian habitat connecting larger blocks of land in native 

vegetation. We will monitor enhancement projects to insure that they are successful in their goals of creating 

quality habitat based on the mix of native plant species present as compared to pre-project. 

Programs in the northern forest region:  

• Improved aquatic habitat indicators ~ Fisheries monitoring programs through the DNR and PCA are 

designed to assess the relative health of aquatic systems through the use of tools such as indices of biotic 

integrity (IBI), the MN Stream Habitat Assessment, and Score-Your-Shore. These can all be used to assess tour 

success in achieving outcomes for these projects. 

Programs in prairie region:  

• Improved condition of habitat on public lands ~ Our AMA enhancement program will monitor all projects to 

insure that outcome goals are being met by looking at the diversity and abundance of native plant species that 

are supported by project sites as compared to pre-project. 

Programs in southeast forest region:  

• Rivers, streams, and surrounding vegetation provide corridors of habitat ~ All restoration and enhancement 

projects on rivers include restoration of the riparian area into native vegetation. We will monitor the success 

of plant establishment and conduct maintenance as needed during the 2-3 year establishment period to insure 

that sites are part of a healthy riparian corridor. 
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Parcels 

For restoration and enhancement programs ONLY: Managers may add, delete, and substitute projects on this parcel 

list based upon need, readiness, cost, opportunity, and/or urgency so long as the substitute parcel/project forwards 

the constitutional objectives of this program in the Project Scope table of this accomplishment plan. The final 

accomplishment plan report will include the final parcel list. 

Parcel Information 

Sign-up Criteria?   

No 

Explain the process used to identify, prioritize, and select the parcels on your list:   

  

Restore / Enhance Parcels 

Name County TRDS Acres Est Cost Existing 
Protection 

Mud River Aitkin 04527205 10 $10,000 Yes 
Cedar Lake AMA Aitkin 04727232 2 $1,500 Yes 
Ham Lake Anoka 03223220 7 $3,500 Yes 
Detroit Lake Headquarters Becker 13841208 20 $10,000 Yes 
Bucks Mill Becker 13842236 45 $8,500 Yes 
Straight Lake (Osage Pond) Becker 14036229 10 $5,000 Yes 
Shell River Becker 14037215 1 $125,000 Yes 
Upper Cormorant AMA Becker 13843205 64 $32,500 Yes 
Upper Cormorant (Island) AMA Becker 13843208 1 $2,000 Yes 
Long Lake  Becker 13941229 8 $3,500 Yes 
Bad Medicine Becker 14237208 3 $2,000 Yes 
Bemidji Lake (north) Beltrami 14733216 15 $3,500 Yes 
Blackduck Lake  Beltrami 14931210 4 $2,000 Yes 
Bemidji Lake (south) Beltrami 14633215 5 $4,500 Yes 
Little Rock Lake AMA Benton 03731210 12 $1,500 Yes 
Whetstone River Big Stone 12146216 16 $2,000,000 Yes 
MN River Headwaters Big Stone 12146209 6 $4,000 Yes 
Cottonwood River Brown 10932203 18 $9,000 Yes 
Blackhoof River Carlton 04717227 20 $3,500 Yes 
Lotus Lake Carver 11623201 5 $39,000 Yes 
Woman Lake Cass 14029222 5 $7,500 Yes 
Agate Rearing Pond Cass 13529232 9 $1,500 Yes 
Grassy Point Cass 13529221 15 $3,500 Yes 
Pine River/Norway Lake Dam Cass 13829231 1 $1,000,000 Yes 
Ah Gwah Ching Cass 14231235 20 $25,000 Yes 
Sunrise Lake Chisago 03420217 20 $10,000 Yes 
Silver Lake  Clay 13945226 105 $36,500 Yes 
Stony Creek Clay 13746203 49 $1,944,000 Yes 
Devil Track River Cook 06201221 40 $18,500 Yes 
Swamp River Cook 06304229 40 $13,500 Yes 
Cedar Creek AMA Cook 06005223 10 $3,500 Yes 
Cascade River Cook 06102224 40 $13,500 Yes 
Bertha Moody Lake Crow Wing 13528232 35 $7,500 Yes 
North Long Lake Crow Wing 13428204 55 $15,000 Yes 
South Branch Vermillion River Dakota 11418229 28 $40,700 Yes 
Naylor AMA Dodge 10718213 2 $3,500 Yes 
Bliss Douglas 13037221 8 $3,500 Yes 
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Lake Carlos Dam Douglas 12937215 1 $180,000 Yes 
West Rachel Shores  Douglas 12739215 6 $9,000 Yes 
Big Chippewa Lake Douglas 12939201 7 $2,000 Yes 
Geneva Lake Douglas 12837221 10 $2,000 Yes 
Jessie Lake Douglas 12837227 5 $2,000 Yes 
Mary Lake Douglas 12738216 20 $4,500 Yes 
Miltona Lake Douglas 13037232 15 $3,500 Yes 
Crestwood Hills Douglas 12837204 6 $3,500 Yes 
Blue Earth AMA Faribault 10428221 5 $4,000 Yes 
Lanesboro Hatchery Fillmore 10310226 10 $3,000 Yes 
Peterson Trout Hatchery Fillmore 10408232 20 $5,000 Yes 
Etna Creek Fillmore 10213236 38 $26,000 Yes 
Gemini Goodhue 11217207 52 $23,800 Yes 
Pine Creek (New Hartford) Houston 10505230 7 $161,000 Yes 
Kabekona Lake  Hubbard 14332224 10 $7,500 Yes 
Sugar Brook AMA Itasca 05426203 10 $1,500 Yes 
Island Lake AMA Itasca 15028205 5 $1,500 Yes 
Pokegama Lake Itasca 05426204 5 $1,500 Yes 
Dixon Lake AMA Itasca 14829224 15 $15,000 Yes 
Crawford Island Itasca 05626217 10 $1,500 Yes 
Bender AMA Itasca 15028210 10 $3,500 Yes 
Little Knife Kanabec 04124221 60 $20,000 Yes 
Middle Lake Kandiyohi 12135209 8 $4,000 Yes 
Norway Lake Kandiyohi 12135205 26 $9,800 Yes 
Green Lake Kandiyohi 12034210 10 $4,800 Yes 
Kasota Lake Kandiyohi 11934236 4 $7,200 Yes 
New london hatchery Kandiyohi 12134209 5 $2,500 Yes 
Games Lake Kandiyohi 12235232 2 $6,000 Yes 
Elizabeth Lake Kandiyohi 11833203 40 $48,000 Yes 
Split Rock River Lake 05509217 20 $3,500 Yes 
Manitou River Lake 05806206 20 $3,500 Yes 
Bostic Creek Lake of the 

Woods 
16133212 60 $500,000 Yes 

St Peter Le Sueur 11026214 17 $13,400 Yes 
Tetonka Lake Le Sueur 10923217 4 $2,000 Yes 
Waterville Hatchery Le Sueur 10923229 25 $15,000 Yes 
Frank Rose  Marshall 15750230 25 $3,000 Yes 
Hutchinson FMA McLeod 11730235 6 $5,500 Yes 
Thompson Lake Meeker 11732217 50 $6,500 Yes 
North Fork Crow River Meeker 12132224 45 $29,500 Yes 
Minniebelle Lake Meeker 11831212 21 $20,000 Yes 
Chuck Davis Mille Lacs 03626203 16 $20,000 Yes 
McDougall Morrison 12829232 11 $3,500 Yes 
Cedar River Mower 10218222 34 $10,000 Yes 
Seven Mile Creek Dam Nicollet 10927204 1 $350,000 Yes 
Elizabeth Dam Otter Tail 13443232 1 $450,000 Yes 
Dead River-Walker Lake Otter Tail 13440211 25 $10,000 Yes 
Dead Lake Otter Tail 13540219 10 $5,000 Yes 
Pelican Rapids Dam Otter Tail 13643227 1 $750,000 Yes 
Barnes Springs Pine 04118212 30 $3,500 Yes 
Willow River Dam removal Pine 04420202 1 $650,000 Yes 
Hinckley Pine 04121224 50 $20,000 Yes 
Big Pine Pine 04321208 20 $3,500 Yes 
Glenwood Headquarters Pope 12538202 31 $22,000 Yes 
Brickyard Redwood 11334231 25 $12,500 Yes 
Riverside Redwood 11335221 104 $14,000 Yes 
Whispering Ridge Redwood 11436232 84 $88,600 Yes 



Project #: HRE11 

P a g e  13 | 14 

 

Sanborn Redwood 10936227 60 $30,200 Yes 
Nesburgs Landing Renville 11233229 7 $3,500 Yes 
Dudley-Kelly Rice 11021208 2 $1,000 Yes 
Cannon River (Dundas) Rice 11120215 28 $22,600 Yes 
Eagle Creek Scott 11521218 57 $85,400 Yes 
Lester River St. Louis 05214227 5 $3,500 Yes 
Island Lake (Goodland) AMA St. Louis 05521220 5 $1,500 Yes 
Miller Creek St. Louis 05014218 5 $800,000 Yes 
Donna Lake St. Louis 05412201 2 $1,500 Yes 
French River Headwaters St. Louis 05213216 52 $18,500 Yes 
Knife River St. Louis 05312212 20 $3,500 Yes 
Little Grand Lake St. Louis 05116231 3 $1,500 Yes 
Sucker River St. Louis 05312230 20 $3,500 Yes 
Tower hatchery St. Louis 06116203 10 $2,500 Yes 
Little Swan Lake Todd 12832203 5 $1,500 Yes 
Miller Creek Wabasha 11112208 21 $6,500 Yes 
North Fork Zumbro River Wabasha 10914206 9 $750,000 Yes 
Zumbro River Wabasha 10914222 1 $1,000 Yes 
St Olaf Lake Waseca 10522213 3 $1,500 Yes 
Coolridge Creek Winona 10509203 12 $30,000 Yes 
Ramsey Lake Wright 12026218 5 $14,400 Yes 
Silver Creek Wright 12226215 4 $4,800 Yes 
Beaver River - 05609225 100 $5,500 Yes 
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Parcel Map 
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